SE LAB 2 SUBMISSION

Local Sports Tournament & Bracket Manager


Name: Raksha Arun


SRN: PES1UG24CS363


CLASS- F


Project Overview


The Sports Tournament & Bracket Manager is designed to provide a structured platform for administering local sports tournaments, from bracket creation through match completion. The system allows Tournament Directors to automatically generate seeded single or double-elimination brackets based on team rankings, while Match Officials record live and final match scores. League standings and tiebreaker rankings update automatically after each result, and Team Captains can view the current bracket and standings at any time to track their team's progress.







Search
Create
See plans
Ask Rovo
Spaces / Sports Tournament Bracket Manager
STBM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Reports
More 2
0 work items
completed in the ...
0 work items
updated in the la...
0 work items
created in the las...
0 work items
due in the next 7 ...
Work items by status
Work items by type
Work iter
Insights
9
Total value
9
Total value
9
Total value


For you
Recent
Starred
Apps
Plans
Spaces
Starred
(Example) Billing System Dev
Recent
Sports Tournament Brac...
Recent
STBM board
My Software Team
More spaces
Recommended
Spaces / Sports Tournament Bracket Manager
STBM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Reports
More 2
Work item creation trend
Insights
Done
To Do
Count of work items
2026-09-08
Work item creation date
Work item cycle time
Average issue cycle time (seconds)
2.17
2026-09-08
Work item completed date


Burndown Chart
How to read this chart



1. Did your estimations reflect the actual effort?

The estimations broadly reflected the relative complexity of the backlog items. The 8-point stories (Bracket Generation, Calculate Tiebreakers) involved multi-step logic with higher uncertainty — seeding algorithms and conditional tiebreaker rules — while the 5-point stories (Record Match Score, Update League Standings) represented moderately complex workflows involving validation and state updates. The 3-point stories (Bracket Validation, View Bracket & Standings) were comparatively simpler, single-purpose functions. Since the sprint was simulated, the estimates could not be validated against actual development hours, but the story points provided a reasonable relative measure of effort and uncertainty across the backlog.

2. Was your backlog well-prioritized?

Yes. High priority was assigned to the five stories that directly support the core tournament workflow — generating and validating brackets, recording scores, updating standings, and calculating tiebreakers — since these are essential to running a tournament correctly. Viewing the bracket and standings was set to Medium priority, as it supports visibility for Team Captains but isn't itself part of the core score-processing logic.

3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned functional progression. Sprint 1 focused on generating brackets and processing match results — it contained Bracket Generation, Record Match Score, and Update League Standings, totaling 18 story points. Sprint 2 focused on refining and exposing that data — Bracket Validation, Calculate Tiebreakers, and View Bracket & Standings, totaling 14 story points. All 6 stories were progressed through To Do, In Progress, and Done to simulate completion of the planned work.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed the remaining story points dropping to zero rapidly in both sprints, well ahead of the guideline (ideal) line. This indicates the simulated team completed the planned workload faster than a realistic pace would allow. Since the sprint was simulated and stories were deliberately moved through the workflow quickly rather than over the full sprint duration, the chart shouldn't be read as an accurate measure of real development capacity — but it does highlight why realistic estimation and steady task breakdown matter when using burndown charts to genuinely evaluate a team's pace.

Conclusion

This exercise converted the requirements of the Sports Tournament & Bracket Manager into an Agile backlog consisting of Epics and User Stories. The stories were prioritized and estimated using story points, then divided into two simulated sprints. Both sprints were completed by progressing the work items through To Do, In Progress, and Done. The Burndown Chart provided a visual representation of the remaining work and demonstrated how sprint progress can be monitored against the planned trajectory. Overall, the exercise demonstrated the use of Jira for backlog management, sprint planning, progress tracking, and Agile team reflection.